

Kambulatsitsi in Mozambique Gwaza Village in Malawi

	<u>Kambulatsitsi</u>	<u>Gwaza Village</u>
Date Funds Sent:	(Feb 2011)	17th Dec 2012
Funds Sent from UK:	£0	£13,233
Funds from Loan Repayments:	£13,958	£3,330
Accounts Training Completed:	21st Mar 2011	8th Feb 2013
Application Form Completed:	10th Apr 2011	15th Feb 2013
Wind-Pump Built:	5th May 2011	15th May 2013
Status of Wind-Pump:	Working well	Working well
First Crops Planted:	21st Jun 2011	24th Jun 2013
Loan Repayments Made:	All	1 of 4
Village Centre Completed:	10th Aug 2012	Not yet
Orphan Centre Opened:	15th Sep 2012	-
Status of Orphan Centre:	Running well	-
Income Spent on Other Projects:	MK1,000,000	MK1,000,000

Other Projects in Kambulatsitsi: Food security and child care

Other Projects in Gwaza: Empowerment of women and child care

Chinsamba Village

Wind-Pump in Chinsamba Village

Date Funds Sent:	23rd Oct 2013
Funds Sent from UK:	£9,570
Funds from Loan Repayments:	£8,100
Accounts Training Completed:	15th Dec 2013
Application Form Completed:	31st Jan 2014
Wind-Pump Built:	Not yet
Status of Wind-Pump:	-
First Crops Planted:	Not yet



February 2014

Wind-Pump Irrigation Report

This leaflet gives a brief report on the current status of each of our wind-pump irrigation projects. In each of these projects the wind-pump enables 50 acres of land to be irrigated and two crops to be grown each year. Farmers keep 50% of their crops for their own use. The remaining 50% is sold and used to provide income for community projects in the area.

Exchange Rate: £1 = Malawi Kwacha (MK)680

Wind-Pump and Reservoir at Thonje Village



Thonje Village in Malawi

Top Left: Wind-Pump and Crops in Thonje
Bottom Left: Thonje Orphan Day Care Centre



Date Funds Sent:	16th Oct 2007 / 2nd Jan 2008
Funds Sent from UK:	£300 + £10,380
Funds from Loan Repayments:	£0
Wind-Pump Built:	5th Mar 2008
Status of Wind-Pump:	Working well
First Crops Planted:	20th Mar 2008
Loan Repayments Made:	All
Village Centre Completed:	28th Sep 2011
Orphan Centre Opened:	15th Jan 2009
Status of Orphan Centre:	Running well
Income Spent on Other Projects:	MK2,000,000

Other Projects: Food security (emergency funds for food), child and orphan care

Nsaliva Village in Malawi

Top Right: Village Centre in Nsaliva Village
Bottom Right: Irrigated Crops in Saopa Village

Date Funds Sent:	22nd May 2009
Funds Sent from UK:	£1,290
Funds from Loan Repayments:	£12,608
Wind-Pump Built:	3rd Sep 2009
Status of Wind-Pump:	Working well
First Crops Planted:	1st Oct 2009
Loan Repayments Made:	All
Village Centre Completed:	30th Jul 2010
Orphan Centre Opened:	9th Aug 2010
Status of Orphan Centre:	Running well
Income Spent on Other Projects:	MK2,000,000
Other Projects:	Food security and empowerment for women



Saopa and Jimu Villages in Malawi Dobvu Village in Mozambique

	<u>Saopa Village</u>	<u>Jimu Village</u>	<u>Dobvu Village</u>
Date Funds Sent:	13th Aug 2009	February 2010	22nd Mar 2010
Funds Sent from UK/Australia:	£3,549 *	£13,473	£5,015
Funds from Loan Repayments:	£0	£0	£8,745
Wind-Pump Built:	August 2006 *	3rd Apr 2010	21st Jun 2010
Status of Wind-Pump:	Working well	Working well	Working well
First Crops Planted:	1st Oct 2009	20th Apr 2010	20th Jul 2010
Loan Repayments Made:	All	All	All
Village Centre Completed:	15th Nov 2010	6th Feb 2011	18th Jul 2011
Orphan Centre Opened:	9th Dec 2010	2nd Mar 2011	8th Sep 2011
Status of Orphan Centre:	Running well	Running well	Running well
Income Spent on Other Projects:	MK2,500,000	MK2,500,000	MK1,000,000

Other Projects in Saopa: Child care and youth empowerment

Other Projects in Jimu: Adult literacy, apprenticeships and child care

Other Projects in Dobvu: Food security and water sanitation

* The wind-pump in Saopa Village was built as a pilot project.

Chambuluka and Nkhate Villages in Malawi

	<u>Chambuluka Village</u>	<u>Nkhate Village</u>
Date First Funds Sent:	1st Aug 2008	23rd Jun 2010
Funds from UK / Loan Repayments:	£12,676 / £0	£8,636 / £5,423
Status of First Wind-Pump:	Destroyed by flooding	Destroyed by flooding
First Loan Repayments Made:	All	1 of 4
Village Centre Completed:	20th Aug 2009	Destroyed by flooding
Date Second Funds Sent:	6th Jun 2012	21st Sep 2012
Funds from UK / Loan Repayments:	£7,418 / £9,997	£10,162 / £7,275
Second Wind-Pump Built:	20th Aug 2012	5th Nov 2012
Second Loan Repayments Made:	All	3 of 4
Second Village Centre Completed:	Centre not destroyed	10th Jun 2013
Orphan Centre Opened:	15th Sep 2009	11th Jul 2013
Status of Orphan Centre:	Running well	Running well
Income Spent on Other Projects:	MK1,000,000	MK500,000

Other Projects in Chambuluka: Water sanitation, food security and preparations for flooding

Other Projects in Nkhate: Village bank loans and provision of tree seedlings

Nyamula Village, Malawi

Top Right: New Wind-Pump in Chambuluka
Bottom Right: Village Centre in Nyamula Village

Date Funds Sent:	13th Jun 2011
Funds Sent from UK:	£7,650
Funds from Loan Repayments:	£6,308
Wind-Pump Built:	15th Sep 2011
Status of Wind-Pump:	Working well
First Crops Planted:	30th Oct 2011
Loan Repayments Made:	All
Village Centre Completed:	12th Feb 2013
Orphan Centre Opened:	23rd Mar 2013
Status of Orphan Centre:	Running well
Income Spent on Other Projects:	MK1,000,000

Other Projects: Water sanitation and planting tree seedlings

